

○ Reingeniería Geco

Fecha : baseline

Inicio

Fase : N/A

CRONOGRAMA

Paquetes de Trabajo	Inicio Fin	Inicio LB Fin LB	2026					
			abr	may	jun	jul		
Reingeniería Geco	2026-04-01 2026-07-20	2026-04-01 2026-07-20	2026-04-01 2026-04-01	2026-04-01 2026-07-20				2026-07-20 2026-07-20
Inicio y planificación del proyecto	2026-04-01 2026-04-04	2026-04-01 2026-04-04	2026-04-01 2026-04-01	2026-04-04 2026-04-04				
Análisis tecnológico AS-IS	2026-04-05 2026-04-11	2026-04-05 2026-04-11	2026-04-05 2026-04-05	2026-04-11 2026-04-11				
Análisis funcional AS-IS	2026-04-05 2026-04-11	2026-04-05 2026-04-11	2026-04-05 2026-04-05	2026-04-11 2026-04-11				
Análisis de los procesos actuales	2026-04-12 2026-04-18	2026-04-12 2026-04-18	2026-04-12 2026-04-12	2026-04-18 2026-04-18				
Análisis UX/UI	2026-04-12 2026-04-20	2026-04-12 2026-04-20	2026-04-12 2026-04-12	2026-04-20 2026-04-20				
Gestión inicial del Diseño y Rediseño	2026-04-21 2026-04-24	2026-04-21 2026-04-24	2026-04-21 2026-04-21	2026-04-24 2026-04-24				
Modelado del sistema	2026-04-25 2026-05-02	2026-04-25 2026-05-02	2026-04-25 2026-04-25	2026-05-02 2026-05-02				
Rediseño del proceso de reservas	2026-05-03 2026-05-12	2026-05-03 2026-05-12	2026-05-03 2026-05-03	2026-05-12 2026-05-12				
Diseño TO-BE	2026-05-13 2026-05-20	2026-05-13 2026-05-20	2026-05-13 2026-05-13	2026-05-20 2026-05-20				
Diseño UX/UI	2026-05-21 2026-05-30	2026-05-21 2026-05-30	2026-05-21 2026-05-21	2026-05-30 2026-05-30				
Gestión inicial de la implementación (Fase	2026-05-31 2026-06-03	2026-05-31 2026-06-03	2026-05-31 2026-05-31	2026-06-03 2026-06-03				
Desarrollo con iteraciones y	2026-06-04 2026-07-12	2026-06-04 2026-07-12	2026-06-04 2026-06-04	2026-07-12 2026-07-12				
Terminación y cierre del proyecto	2026-07-13 2026-07-20	2026-07-13 2026-07-20				2026-07-13 2026-07-13	2026-07-20 2026-07-20	